FORM OPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  May 2009

Date: June 3, 2009

CONTRACTOR:  Site Engineering, Inc.

ADDRESS: 545 Kaaahi Street ContractNo. 57431 v
City, State ZIP: Honolulu, Hawaii 96817 DAGS Job No.11-36-6375
PROJECT TITLE: Thelma Parker Memorial Public & School Library Accessibility, Health & Safety Improvements
CONTRACT R INSPECTION BRANCH USE

[ ) SUBMITTAL REGISTER [} COMMENCEMENT REQUIREMENTS
Basic Contract Amount $135,400.00 DUE MONTHLY;

[ ) PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DAILY REPORTS [ | PAYROLL AFFIDAVITS

ONTHLY ESTIM. CHECKLIST

CHANGE ORDERS 1 ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $- {L_L AL SioNATURES
Adjusted Contract Amount $135,400.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 92.76% $125,600.00 #DIVIO! $- $125,600.00
Retained $6,280.00 $- $6,280.00
Amount Subject to Payment $119,320.00 $- $119,320.00
Payments to Date $93,877.57 _ $- $93,877.57
Payments Now Due $25,442 43 $- $25,442.43
Payment No. 3R
Remarks:
1. Computed and Checked by:
2. Icerﬁfymmmaabovobilliscmect.just.Mpaymemhasmtbemmceived. and all payroll
af_ﬁdaviu have been submitted, are current, or proper deductive exclusions have been made to
% 'd M.. JUN -9 o e
3. Recommended: Project inspector or Engineer Date:

Site Engineering, Inc.

(b JUN -9 ong Memmercenme f
r} Rmmm;i . Date: (,/ ﬁ .
. / = JUN 17 2009 Corazon Taba, Secretary June 3, 2009

5. Approved: T IBnanChie'-ovDimidEJW Date: By signature / Tille: Date
The Pubé WorzAdministrator cerfifies that change orders have been issued and the work performed

3 State Public Works Administrator Date:




STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: May 2009

DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

CONTRACTOR: Site Engineering, Inc. Contract No.: 57431
PROJECT TITLE: Thelma Parker Memorial Public & School Library DAGS Job No.: 11-36-6375
Accessibility, Health & Safety Improvements -
—
0
@
Q LICENSE BASIC CONTRACT} COMPL. TO RETN| CONTRACT AMOUNT]
O |PRIME CONTRACTOR |TRADE INO. AMOUNT] DATE|% CMP! %l RETAINED
Site Engineering_, Inc. General Contractor IABC-1666 59,128.75 59,128.75{ 100.00%) 5%) 2,956.44 |A

| LICENSE BASIC SUB-CONTRACT| COMPL. TO RETN SUB-CONTRACT]
SUBCONTRACTOR TRAD_E INO. AMOUNT] DATE|% CMP AMOUNT RETAINED
1 Istructurat Dynamics Ceramic Tile JABC-13890 9,800.00 -1 #oiviol 5% -
2 |Grace Pacific IAC Pavement AC-6887 15,130.00 15,130.00] 100.00% 5%)| 756.50
3 [Hilo Termite Soil Poison PC-32 881.25 881.25] 100.00%) 5%)| 44.06
4 |Ace Contractors Painting/Pavement Marking JC-5193 28,455.00 28,455.00 | 100.00% 5% 1,422.75
5 |eP Roadway Signage JAC-10998 2,250.00 2,250.00] 100.00% 5% 112.50
6 |Custom Sheetmetal Flashing & Sheetmetal C-5615 8,930.00 8,830.00] 100.00%) 5%)| 446.50
7 |Hirayama Bros. Eiectrical C-11620 7,950.00 7,950.00 ] 100.00% 5% 397.50
8 |Associated Steel Rebar C-225 2,875.00 2,875.00} :100.00% 5% 143.75
Total Retained from Subs 3,323.56 |B

L |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$6,280.00 |

I certify that the above retentions are correct for this request.

Site Engineering, Inc.

Name of Contractor

P Pl

Corazon Taba June 3, 2009
By Signature Date
NOTE:

Columnar totals shail be equal in dollar value to that on the
Monthly Estimate Sheet

Checked/Verified by:

T,

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS RECEIVED - DAGS
Monthly Payment Slip OlV. OF PUBLIC WORKS

PAYMENT NO.: 3 PROJECT TITLE: T. PARKER MEM, PUBLIC AND SZ%OJ“B&Q\Y AC%E&?BILITY,

HEALTH & SAFETY IMPR.

BILLING MONTH: May-09 DAGS JOB NO.: 1 1-36-6375 CONTRACT NO.: 57431
CONTRACTOR: SITE ENGINEERING, INC.

VENDOR CODE: 7518700

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B05-416M $26,781.50 $1,339.07 $25,442.43
Totals: | $26,781.50 | $1,339.07 $25,442.43
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Ear Retainage Amount Due
02 B05-416M $0.00 $0.00 $0.00
! | | ) |
Totals: | | | i
Grand Total: | $26,781.50 $1,339.07 : i $25,442.43

(@a/ aza &/22/2009
Verifigd By / " ! DATE

|‘.
(This Section for Administrative Services Office Use Only)

Vendor Code 7518700

Cost Code 3A1

Voucher No. Ol 2% ’\_‘%
[)rr le {9—(17 /06,

Verified By




